'DAAC/ECS STATUS Table for March 4, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

SSI&T

- Installation and test of Inversion & SARB on samantha was compl
- HDF read program of Instrument Subsystem was also successfull
compiled & tested.

- SSI&T of ERBE-Like on command line was completed. Testing ur
Codine is underway. ( Sukdee Storaasli)

Production

- Clouds was promoted to production on February 20, 1998. Proble
occurred in production that were not encountered/envisioned during
SSI&T which necessitated a redelivery of the scripts. Processing is
currently being run for 12/26/97. Some hours have not successfully
processed through Footprint. This is under investigation. MOA prob
were traced to the following:

- 12/25 and 12/26 - Corrupt data files. Data was somehow
corrupted during the staging process.

- 1/3 - Problem with MOA code, need new delivery

- 1/26 -Bad DAO file, have requested replacement Instrument
delivered on 2/20 where placed into production 3/2 to start
processing with 3/1/98 data.

- ERBElike will be placed into production this week.

- Inversion will be placed into production this week. (Jill Trave

Other

- Testing of 10/86 data through TISA gridding is complete. Several |
failed and is under investigation by Nichele.(Jill Travers)
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Release DESCRIPTION Status Problems/Comments

Version 2.0 | HW/SW Version 2 Drop 3 software was installed during the week of 2/17/98.
(Release B) | Installations was followed by a week of checkout testing on 2/23/98. Although se
Non Conformance Reports were written, for the most part everything
well. (Jill travers)

-DAAC-specific launch critical features have been tested. Openissu
being worked out through an NCR mechanism.(Haldun Direskeneli

ESDTS - Metadata (.met) files from Subsystem-11 have been reviewed by
ECS staff and comments are provided. (Haldun Direskeneli)

Other
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Status of Release 2 CERES SSIT at the LaRC DAAC (03/04/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
01/23/98 | 01/26/98 | 01/26/98 | 01/26/98 | 01/27/98 | 01/27/98
02/20/98 | 02/24/98 | 02/24/98 | 02/24/98 | 02/24/98 | 02/24/98 HDF read routines &
updated scripts
2.0&3.0 | 06/16/97 | 06/17/97 | 06/23/97 | 06/19/97 | 06/23/97 | 07/02/97 | 07/17/97
12/17/97 | 12/18/97 | 12/18/97 | 12/19/97 | 12/19/97 | 12/22/97
02/24/98 | 02/25/98 | 02/25/98 | 02/26/98 | 02/27/98
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
02/02/98 | 02/05/98 | 02/05/98 | 02/06/98 | 02/17/98 | 02/17/98
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 | 09/02/97 | 09/03/97 | 09/17/97
12/04/97 | 12/08/97 | 12/09/97 | 12/11/97 | 12/12/97 | 12/16/97
02/12/98 | 02/18/98 | 02/18/98 | 02/19/98 | 02/20/98 | 02/20/98
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
02/12/98 | 02/22/98 | 02/23/98 | 02/23/98 | 02/24/98 | 02/24/98
7.1 01/20/98
7.2 01/22/98
6.0/9.0 01/09/98 | 01/13/98 01/13/98  01/14/98  01/16/98
8.0 01/20/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (03/04/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
10.0 01/20/98
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
02/27/98
12.0 08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 | 08/06/97 | 08/08/97 | 08/08/97
12/12/97 | 12/22/97 | 12/22/97 | 12/29/97 | 12/30/97 | 12/30/97
01/23/98 | 01/26/98 | 01/26/98 | 02/03/98 | 02/03/98 | 02/03/98
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
12/23/97 | 01/02/98 | 01/02/98 | 01/09/98 | 01/09/98 | N/A N/A
01/20/98 | 01/22/98 | 01/22/98 | 01/23/98 | 01/23/98 | N/A N/A - With Toolkit 5.2.1
02/13/98 | 02/17/98 | 02/17/98 | 02/17/98 | 02/17/98 | N/A N/A
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One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

CERES Release 2 DAAC Performance Measurements -03/04/98

Time,sec Bloc_k Peak Disk Storage, MB
Operations Runs
. Test Memor
SS PGE Compiler Date y per
Wall User Syst Input out MB Input Tem Interm | Arch Logs/ | Mnth
em put p QC
1.0 | Instrument Ada | 08/30 | 13952 | 13335 | 424 | 27397 | 7428 | 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 3231 312 0 1167 30 36.0 744
SGIF90 | 02/13 5341 5203 63 428.7 756.4 1.74
4.4 | Footprint Convolution SGIF90 | 02/13 48.2 67.6
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 29 215 0 0 201 0.08 744
SGIF90 | 02/20 277 111 155 420 132 4.3 180 0 0 354 .008 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 224.9 247 0 0 253 .001 744
SGIF90 | 02/23 17940 17766 2814 4 2231 210.3 0 0 207 .001 744
7.2 | Synoptic SARB )
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 | 35672 29 40.5 709 0 0| 319| .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 77816 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 | 10732 3484 | 3040 13820 3 25 588 0 0 568 | .001 1
9.0 | Surface Gridding NAG 32bi | 01/17 524 423 75 5861 9 107.6 | 5767 0 13 0| .001| 744
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gnddmg NAG 32bit | 01/17 602 471 96 5755 6 108.1 5769 0 15 0 .001 744
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE's will require more resources for each instrument on EOS-AM and EOS-PM.
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